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or reflect those of the United States Government or any
agency thereof.
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PREFACE

The Tri-Party Agreement Milestone Summary Report is issued monthly by the
U.S. Department of Energy, Richland Field Office (RL). The report provides a
summary progress and financial status for active each Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement) major milestone
and its related interim milestones that are active in the current 12-month
period.

There were 209 interim milestones completed as of November 30, 1992, out of
* the total of 329 currently negotiated. In addition, the following Tri-Party

Agreement major milestones have been completed and therefore are not included
in this report:

Completed

c- M-12-00 Submit remedial investigation/ 6/30/92
feasibility study (RI/FS) or
Resource Conservation and Recovery
Act (RCRA) Facility Investigation/

C Corrective Measures Study (RFI/CMS)
work plan for 15 operable units.

M-21-00 Submit RCRA interim status 4/30/89
compliance assessments for all
treatment, storage, and disposal
units.

M-22-00 Establish enforceable compliance 12/29/89
action schedules.

M-23-00 Complete interim status corrective 9/30/91
actions.

M-25-00 Provide annual reports of in- Deleted*
progress studies or efforts to
identify alternatives to land
disposal of radioactive mixed waste

*M-25-00 was deleted 3/31/92 and
requirements combined with revised
Tri-Party Agreement
Milestone M-26-00.

M-27-00 Submit all aggregate area management 9/29/92
study reports (AAMSR) for the 200
areas.



M-28-00 Submit all soils and groundwater 4/30/92
background determination documents
to U.S. Environmental Protection
Agency (EPA) and Washington State
Department of Ecology (Ecology).

M-29-00 Submit documentation to EPA and 3/31/92
Ecology describing Hanford Site risk
assessment methodology.
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TRI-PARTY AGREEMENT
BUDGET BASELINE SUMMARY

NOVEMBER 1992
($ in Millions)

Major FYTD FYTD Spending Annual
Milestone Budget Cost Variance Budget

M-00* 2.1 2.4 -0.3 26.2
M-01 6.6 4.2 2.4 38.8
M-02 4.1 1.0 3.1 44.4
M-03* 20.2 15.8 4.4 140.5
M-04 0.0 0.0 0.0 0.2
M-05 0.8 0.4 0.4 7.9
M-06 0.0 0.0 0.0 0.0
M-07 0.4 0.3 0.1 4.8
M-08 0.4 0.2 0.2 3.3
M-09 1.2 0.8 0.4 2.9
M-10 3.7 3.1 0.6 20.4
M-11 1.6 1.5 0.1 13.4
M-12 0.2 0.0 0.2 0.6
M-13 0.3 0.0 0.3 1.6
M-14 0.7 1.5 -0.8 10.3
M-15* 11.0 9.1 1.9 86.2
M-16 1.6 1.4 0.2 15.6
M-17* 4.3 6.9 -2.6 98.2
M-18 1.4 1.9 -0.5 6.6
M-19 0.7 0.4 0.3 3.1
M-20* 1.5 0.9 0.6 9.6
M-24 0.4 0.6 -0.2 2.3
M-26 0.0 0.0 0.0 0.1
M-27 0.0 0.0 0.0 0.0
M-28 0.0 0.0 0.0 0.0
M-30 0.4 0.3 0.1 3.4
M-31 1.2 0.8 0.4 4.0
Total 64. 5.5 113 544.4

*IncLudes budget and cost from all contractors. Other milestones are WHC funded only.
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LIST OF TERMS

AAMSR
AMSF
AMTSF
ASE
BACT
BAT/AKART

CY
DST
Ecology
EIS
EPA
ERA
FI/CMS
FSAR
FY
GAO
GTF
HQ
HWVP
Kaiser
NOI
NRC
NRDWL
NRDWSF
OU
RCRA
RH-TRU
RI/FS
RL
RMWSF
ROD
SEC
SEIS
SST
TWR
TWRS
WATS
WIPP
WRAP
WSCF

aggregate area management study reports
Alkali Metal Storage Facility
Alkali Metal Treatment and Storage Facility
Area Solvent Evaporator
best available commercial technology
best available technology/all known, available, and reasonable
methods of prevention, control, and treatment
calendar year
double-shell tank
Washington State Department of Ecology
environmental impact statement
U.S. Environmental Protection Agency
expedited response action
Facility Investigation/Corrective Measures Study
final safety analysis report
fiscal year
General Accounting Office
Grout Treatment Facility
U.S. Department of Energy, Headquarters
Hanford Waste Vitrification Plant
Kaiser Engineers Hanford
notice of intent
U.S. Nuclear Regulatory Commission
Nonradioactive Dangerous Waste Landfill
Nonradioactive Dangerous Waste Storage Facility
operable unit
Resource Conservation and Recovery
remote handled transuranic
remedial investigation/feasibility study
U.S. Department of Energy, Richland Operations Office (RL)
Radioactive Mixed Waste Storage Facility
record of decision
Senior Executive Council
supplemental environmental impact statement
single-shell tank
tank waste remediation
tank waste remediation system
Waste Acid Treatment System
Waste Isolation Pilot Project
waste receiving and processing
Waste Sampling and Characterization Facility



MAJOR MILESTONE: M-01-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: G. H. Sanders

BASELINE DATE: December 1996

MANAGER: J. L. Epstein

PROJECTED DATE: TBD (to be determined)

DESCRIPTION:

Complete 14 grout campaigns.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED*

M-01-O1A Complete and verify two campaigns of 9/93 10/94
double-shell tank waste (this includes
one campaign of phosphate-sulfate
waste).

*Projected date reflects Tri-Party Agreement Change Request M-01-92-01A.

ACCOMPLISHMENTS

* Initiated construction activities for vaults 106 through 109, thus
completing interim milestone M-01-02A. Kaiser Engineers Hanford (KEH)
began excavation activities on November 25, 1992.

* Resubmitted final safety analysis report (FSAR) to RL. This culminates
the completion of RL comment resolution and incorporation.

Poured pit cover panels. The application of special protective coating
in pits has been completed for all four vaults and backfilling of grout
feed and excess water lines is in progress.

* Completed geometry modeling and dead-weight testing of Grout Treatment
Facility (GTF) tower. Analysis of the results is continuing.

" Completed review of Pacific Northwest Laboratory (PNL) reports: Status
Report on Formulation Verification for 106-AN Waste Grouts, and Effects
of Curing Temperature and Curing Time on Double-Shell Tank Waste Grouts.

- Completed testing of citric acid as a decontamination solution in the
pilot plant. Preliminary results are favorable. Additional testing is
planned.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

- Continue preparation of Draft Grout Technology Plan.

N,)
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* Continue modeling activities for base and sensitivity cases in PORFLO.
Variations in hydraulic properties of grout and the barriers have been
modeled as well as possible changes in hydraulic properties associated
with various sizes of cracks in the asphalt cocoon.

* Proceed with the evaluation of estimated toxic component exposure to
support an application to Ecology.

* Testing of citric acid as a decontamination solution in the pilot plant
was completed. Preliminary results are favorable. Continue additional
testing.

* Continue development of resource loaded integrated schedules.

Continue work on Double-Shell Tank Vault Closure Plan, which includes a
section addressing the impacts of gas generation and mitigation.

* Continue developing nondestructive testing techniques associated with
vault 102.

MILESTONE STATUS/PROBLEMS/ISSUES

* Reworking the Performance Assessment (U.S. Department of Energy,
Headquarters [DOE-HQ] Peer Review Panel Comments/Recommendations) has had
a major impact on resources and meeting of milestones. This rework is
the major driver for delaying GTF Tri-Party Agreement milestones.
(Reference Change Request M-01-92-01A)

* Heating hydration and the time necessary to pour a grout campaign to
ensure a "good" grout may impact the timely completion of grout
milestones.

* The Nuclear Regulatory Commission (NRC) delay in reaching a decision on
the Washington and Oregon States' petition for HLW is creating program
planning uncertainties.

* Starting up the GTF and initiating grout vault 102 filling in time to
meet milestone M-01-O1A (complete and verify two campaigns of double
shell tank waste by 1993) is highly unlikely, as documented in change
request M-01-92-01A.
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MILESTONE M-01-00
FY 1993
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MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE: TBD

MANAGER: W. C. Miller

PROJECTED DATE: TBD

DESCRIPTION:

Initiate pretreatment of double-shell tanks (DST) waste.

DST waste pretreatment is required before disposal of high-activity tank
wastes. Pretreatment supports the removal, treatment, and final disposal of
wastes subject to land disposal restrictions stored in DSTs. Removal of the
wastes from the DSTs and disposal in grout or glass will allow DST space to be
made available for single-shell tank (SST) waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-02-03 Submit tank waste remediation system 8/31/93 8/31/93
baseline scope, cost, and schedule.

M-02-05 Incorporate additional interim 8/31/93 8/31/93
milestones to support pretreatment of
DST waste.

ACCOMPLISHMENTS

* Completed the engineering study for the initial pretreatment module, thus
satisfying target milestone M-02-00-T02. This document will be
transmitted to Ecology by the end of December.

* Held unit managers meeting with Ecology to provide update of the ongoing
work in the pretreatment area. These meetings will be held every other
month to status ongoing work.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Complete development of plans and resource loaded schedules for waste
retrieval and pretreatment, as part of tank waste remediation system
(TWRS) rebaselining.

* Prepare a retrieval program plan and technology development plans for
retrieval and pretreatment.

* Complete a study to establish the near-term DST-SST retrieval sequence in
support of pretreatment of tank wastes.



* Complete an engineering study on waste pretreatment feed optimization
(blending).

MILESTONE STATUS/PROBLEMS/ISSUES

* Resource loaded schedules demonstrating ability
milestones are not yet complete.

to meet established
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MILESTONE M-02-00
FY 1993

$ Millions
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Variance Explanation:

Various schedule delays have resulted in late costs from PNL and Kaiser. Final letter of instruction was approved in December, clearing the way for work to begin.
Costs are understated due to unmatched costs. Cost accounts have been approved, resulting in proper matching of rejected cost in the next reporting period.
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MAJOR MILESTONE: M-03-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: R. W. Brown MANAGER: R. A. Smith

BASELINE DATE: December 1999 PROJECTED DATE: December 1999

DESCRIPTION:

Initiate Hanford Waste Vitrification Plant (HWVP) Operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-03-04 Initiate construction of the 2/93 2/93
canister storage building
or multi-purpose storage
complex.

M-03-05 Initiate construction of 3/93 3/93
the vitrification building
foundation.

ACCOMPLISHMENTS

Continuing site preparation in support of initiation of construction
on the Vitrification Building foundation (3/93) and the Canister
Storage Building (2/93).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Issue HWVP Applied Technology Plan.

* Start excavation for the Canister Storage Building and Vitrification
Building.

MILESTONE STATUS/PROBLEMS/ISSUES

* TWRS program rebaselining including uncertainties associated with
pretreated feed for the HWVP Project is undergoing evaluation.
Completion is planned for March 1993. An HWVP issue paper addressing the
uncertainties is being developed.

-Th
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MILESTONE M-03-00
FY 1993

$ Millions
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Variance Explanation: Majority of the underspent condition is due to Fluor understaffing.
to conform to FY93 funding guidance.

Fluor will revise their budget



MAJOR MILESTONE: M-04-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE: September 30, 1992

MANAGER: W. C. Miller

PROJECTED DATE: September 30, 1992

DESCRIPTION:

Provide annual reports of tank waste treatability studies.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-04-OOD Provide annual report of 09/93 09/93
tank waste treatability
studies.

ACCOMPLISHMENTS

* No action at this time.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* None.

MILESTONE STATUS/PROBLEMS/ISSUES

* None.
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MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: R. E. Gerton

BASELINE DATE: September 1995

MANAGER: R. E. Raymond

PROJECTED DATE: TBD

DESCRIPTION:

Complete SST interim stabilization.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-05-03 Interim stabilize an 9/91 TBD
additional 4 SSTs.

M-05-04 Interim stabilize an 9/92 TBD
additional 9 SSTs.

M-05-05 Interim stabilize an 9/93 TBD
additional 11 SSTs.

ACCOMPLISHMENTS

" As reported here previously and in other reports, this major milestone
requires renegotiating to account for technical issues experienced in the
program. Meetings have been held between RL and the regulatory
community. The complexity of the situation instigated a request for an
extension to the M-05-04 milestone. This request was denied by Ecology
and is currently in formal dispute resolution.

s The same change request mentioned above also attempted to incorporate
milestones negotiated between Ecology and RL (see report for July 1992).
The denial on the above-mentioned change request also denied
incorporation of these negotiated milestones.

* Progress continued in preparing to pump assumed leaking tank 241-T-101.
The existing transfer lines passed the hydrostatic testing, thereby
allowing their use, rather than requiring new lines to be installed.
This positive result will save considerable time and effort in
preparations to pump this tank.

" Ecology forwarded a change request to RL in regards to assumed leaking
tank 241-T-101. The change request was submitted under completed
milestone M-23-00. RL is reviewing this request and plans to meet with
the regulators to discuss the approach presented in the change request.
RL is considering the actions requested to be more appropriately applied
to this major milestone and therefore is reporting status here.

* Completed the physical logging of the 14 dry wells
C-106 using a spectral gamma probe, at the request
specified in the denied change request (see second

around 241-C-105 and
of Ecology as
bullet, above).



PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

- Prepare for and initiate the pumping of assumed leaking tank 241-T-101.

- Meet with regulators and develop a new Tri-Party Agreement change package
for fiscal year (FY) 1992 and beyond nonwatchlist tank stabilizations.

* Pressure test the transfer lines in 241-C-Farm.

- Provide a revised contingency plan for responding should a leak occur
from tank 241-C-106, in response to a request by Ecology as specified in
the denied change request (see second bullet under "Accomplishments").

* Develop and provide a plan for further enhancements in gross gamma probe
logging of the dry wells in response to a request by Ecology as specified
in the denied change request (see second bullet under "Accomplishments").

MILESTONE STATUS/PROBLEMS/ISSUES

- In September 1992, tank 241-T-101 was declared an assumed leaker, and
steps are under way to remove the drainable liquid to at least a level,
which will cease discharging waste to the surrounding soils. Engineering

C) and safety reviews have been conducted, and systems are being put into
place to commence the drainable liquid removal as quickly as it is safe
and prudent to do so.

* A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. For personnel safety
reasons, a work restriction was placed on all SST farms, and fresh air is
required to operate within the boundaries of three farms. On
February 28, 1992, all waste transfers in the 200-Areas tank farms were
halted as a result of concerns on fissile material inventory. The
cessation on waste transfers continues. The impacts to the Tri-Party
Agreement will result in a proposed Tri-Party Agreement Change Request.

* A safety question was raised regarding the hazards associated with
removing liquid from SSTs and the resultant drying of the wastes
potentially causing increases in tank content temperatures. Analyses and
studies continue on this question.

* The FY 1991 stabilization milestone (M-05-03) was missed in September
1991. Conditions in 241-S Farm and continuing safety concerns make it
impossible to meet the baseline FY 1992 milestone (M-05-04). Discussions
with the regulators have commenced, with the intent to arrive at a joint
consensus on new schedules for the stabilization program or to jointly
identify a mutually agreeable future action for this activity. A change
package requesting an extension of milestone M-05-04 was submitted to the
regulators; however, it was denied. Consequently, RL has invoked the
Dispute Resolution clause of the Tri-Party Agreement.

* Tank Farm vapor issues continued as a Priority 1 safety item.

* New tank leak information has renewed concerns about progress towards
meeting this milestone.
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MILESTONE M-05-00
FY 1993

$ Millions
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Variance Explanation: Planned FY 1993 workscope being delayed due to SST 241-T-101 emergency actions. These
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scheduled to be completed in June 1993. Alternative plans are being pursed to enlist addditional resources (KEH) to support SST S&I workscope.
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MAJOR MILESTONE: M-06-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE:

MANAGER: W. C. Miller

PROJECTED DATE: June 1994June 1994

DESCRIPTION:

Develop SST waste retrieval technology and complete scale-model testing.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* Conducted follow-on robotics demonstrations for members of Tri-Party
Agreement organizations, the public, and the media. Senior members of
the Tri-Party Agreement were invited, but were unable to attend. These
demonstrations roughly paralleled the demonstration used to meet interim
milestone M-06-02.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue robotic test-bed testing and development to define prototype
retrieval system performance requirements. Upgrades to the robotics
system and test-bed will continue toward meeting the major milestone.
These upgrades will include enhancement of robotic test-bed, simplified
controls, and realistic dislodging and conveyance equipment.

* Define, specify, and select options for waste dislodging and conveyance
test units.

* Discuss with the regulators the major milestone completion definition
plan.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MAJOR MILESTONE: M-07-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE: October 1997

MANAGER: W. C. Miller

PROJECTED DATE: October 1997

DESCRIPTION:

Initiate full-scale demonstration of waste retrieval technology.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-07-01 Submit SST selection 10/93 01/93
criteria retrieval
options and recommend
tank selection to Ecology
for concurrence.

M-07-02 Ecology concurrence/non- 12/93 03/93
concurrence of SST
selection criteria,
retrieval options, and
tank selection.

ACCOMPLISHMENTS

* The revised and updated plan on SST selection criteria and retrieval
options leading to M-07-01 is in final review before delivery of the
document to the regulators.

* Initiated studies on the potential application of subsurface barriers to
be used to possibly restrict the flow of waste that may leak from a tank
during retrieval activities. The technical feasibility and realistic
benefits from such an action are under evaluation. These studies include
participation by the regulators.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Submit the tank selection criteria required by milestone M-07-01.
Ecology then has 2 months to provide comments to the criteria and to
concur with the recommended tank (M-07-02).

* Develop a detailed plan for M-07-00 achievement, integrated with M-06-00
and the underground storage tank integrated demonstration activities.
Propose revisions to the M-07 interim milestones based on the detailed
schedules.

* Complete preliminary analyses on potential leaks from 241-C-106 during
sluicing retrieval of the waste. Review the results of this work with
regulators.



* Obtain regulator concurrence on sluicing as an acceptable method for tank
waste retrieval.

MILESTONE STATUS/PROBLEMS/ISSUES

* The preliminary strategy for SST retrieval includes two reference
technologies: sluicing and long-reach manipulator systems. The
retrieval demonstration under M-07 will be initiated with sluicing
technology. Significant development work is required before deployment
of additional retrieval technologies. The long-reach manipulator system
(or alternative technology) will be deployed to complete the retrieval
demonstration if sluicing cannot achieve the 95% waste retrieval criteria
for the M-07 demonstration.

If sluicing is not accepted for the M-07 retrieval demonstration, this
milestone may require a Tri-Party Agreement change request because of a
lack of available commercial technology, multiyear development efforts,
and procurement lead time restrictions.

" The preliminary studies on subsurface barriers (see bullet under
"Accomplishments") indicates this technology to be in its infancy. The
potential that subsurface barriers be required as part of this milestone
will practically ensure that the milestone could not be met as scheduled.
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MAJOR MILESTONE: M-08-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE: June 2004

MANAGER: W. C. Miller

PROJECTED DATE: June 2004

DESCRIPTION:

Initiate full-scale tank farm closure demonstration project.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTNE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* Initiated studies on selection of the tank farm to meet the M-08-00
milestone, leading towards the accomplishment of the M-08-01 interim
milestone.

* Initiated the interface planning on actions required by both retrieval
and closure activities.

PLANNED ACTIONS FOR THE NEXT 6 MONTHS

* Pursuit of subsurface barriers as part of retrieval of wastes from tanks
as single tanks and as tank farms.

MILESTONE STATUS/PROBLEMS/ISSUES

- This milestone is on schedule.
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MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. D. Wojtasek

BASELINE DATE: June 2018 PROJECTED DATE: June 2018

DESCRIPTION:

Complete closure of all 149 SSTs.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

0 * The final draft Notice of Intent (NOI) for the TWRS Environmental Impact
Statement (EIS) is in the DOE approval cycle. No new projected date for
publication has been established.

* Commenced borehole drilling and characterization activities around SST
241-T-106 for the field characterization work to support GAO Audit item
(GAO-RCED-89-157) following several meetings to resolve issues with the
regulators.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Redefine SST waste disposal strategy under the Tank Waste Remediation
System Decision Plan.

* Issue to the Federal Register a NOI for the TWRS-EIS for tank remediation
at the Hanford Site.

* Commence work on the next revision to the Single-Shell Tank Closure/
Corrective Action Work Plan, a precursor document for the Single-Shell
Tank Closure Plan.

MILESTONES STATUS/PROBLEMS/ISSUES

* This milestone is on schedule; however, it may be in jeopardy unless
preclosure activities can be accelerated. The activities requiring
acceleration include Supplemental Environmental Impact Statement and
Record of Decision (SEIS-ROD) preparation, SST Waste and Field
Characterization, Technology Development, and concurrent permitting with
facility design.
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MILESTONE M-09-00
FY 1993
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Investigation prevented drilling and sampling activities to be initiated as scheduled. Schedule recovery is anticipated
and there is no impact to M-09-00.



MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: R. E. Gerton

BASELINE DATE: September 1998

MANAGER: J. G. Propson

PROJECTED DATE: September 1998

DESCRIPTION:

Complete analyses of at least two complete core samples from each SST.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-10-07 Obtain 24 core samples 9/93 9/93
from 12 SSTs.

M-10-13 Restore rotary mode 9/93 9/93
sampling capability at
the Hanford Site.

ACCOMPLISHMENTS

* Completed taking one core from ferrocyanide tank 241-T-107.

* Updated the Master Core Sampling Schedule detailing the waste tank
sampling schedule through 1998 based on current TWRS priorities.

* Completed all assembly requirements for the hard saltcake sampler and
hydrostatic system and are conducting acceptance test procedures.

* Based on meetings with Ecology and Washington Department of Health
personnel, continuing to develop plans to employ an off-the-shelf
exhauster for the rotary mode sampling system, employing best available
commercial technology (BACT).

* RL conducted an audit of core sampling and analysis which identified
several procedural concerns. All core sampling activity was suspended in
a move taken to ensure worker safety pending resolution of the audit
findings. No impact to the interim milestone M-10-07 is expected from
this action.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue rotary mode sampling testing and implementation.

- Issue the Tank Waste Remediation (TWR) Waste Characterization Plan. This
rewrite of the SST Waste Characterization Plan will incorporate all TWR
requirements into a single plan.

* Commence discussions with the regulators to accommodate unaccounted-for
cores in the major milestone and to address tank waste remediation
efforts. Interim milestones M-10-07 through M-10-12 will be affected.



MILESTONE STATUS/PROBLEMS/ISSUES

* The major milestone is on schedule; however, interim milestones M-10-07
through M-10-12 are under evaluation. Several actions can be taken to
ensure meeting these milestones, both internal and in consonance with the
regulators. These are being discussed with the regulatory community.

* The core sampling capability currently exceeds the analytical throughput
and reporting capabilities of the laboratories. Facility and equipment
upgrades are in process to improve the throughput and reporting
capabilities. Studies are being conducted to determine an approach that
would be most beneficial to the overall program and to specify what
relief and/or modifications to the agreement may be required.
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MAJOR MILESTONE: M-11-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: June 1994

MANAGER: M. L. Bell

PROJECTED DATE: June 1994

DESCRIPTION:

Complete construction and initiate operations of expanded laboratory hot cells
for high-level radioactive mixed waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* Continued construction on Building 222-S expansion for new hot cells
slightly ahead of schedule. Completed buried pipe and duct
installation. Hot cell fabrication continues offsite.

* Performed testing for a toxic air pollutant permit as requested by
Ecology.

* Awarded fixed price construction contract for Project W-001.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue W-041H construction and fabrication activities. Erect building
walls and roof and begin hot cell installation.

* Start Project W-001 construction.

MILESTONE STATUS/PROBLEMS/ISSUES

* The required date for authorization of additional funding for Project
W-001, 222-S Ventilation and Electrical System Upgrade was extended from
August 1992 to January 1993. This extension of the funding date (which
also prevents a delay in the startup of the hot cell expansion) was made
possible by lower-than-expected construction bids and procurements. The
reprogramming request, originally returned by Congress, has been
resubmitted. Contingency plans are being developed in the event the
$2.9 million reprogramming request is denied.



* RL and its contractor plan to observe the trial assembly of the first
hot cell compartment in January.
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MAJOR MILESTONE: M-12-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: 0. D. Bauer

BASELINE DATE: June 1992

MANAGER: T. M. Winctzak

PROJECTED DATE: COMPLETE

DESCRIPTION:

Submit RI/FS and RCRA RFI/CMS Study Work Plans for 15 operable units (CUs).

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE

None.

ACCOMPLISHMENTS

None.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

None.

MILESTONE STATUS/PROBLEMS/ISSUES

0 100-NR-1 and 100-NR-2 work plans and schedules are still in dispute.

A,..
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MAJOR MILESTONE: M-13-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: J. D. Bauer MANAGER: T. M. Wintczak

BASELINE DATE: Annual Beginning CY93 PROJECTED DATE: Annual Beginning CY93

DESCRIPTION:

Submit six RI/FS or RCRA RFI/CMS work plans per year.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

c0
ACCOMPLISHMENTS

0 Issued 100-BC-2 draft workplan to RL for review.

* Commenced preparation of the 200-UP-1 and 200-ZP-1 OU workplans.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue to negotiate the OU work scope with regulators.

* Submit 100-BC-2 work plan to the regulators for review.

a Submit the 200-UP-i workplan to the regulators for review.

MILESTONE STATUS/PROBLEMS/ISSUES

& This milestone is on schedule.
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MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: January 1992

MANAGER: M. L. Bell

PROJECTED DATE: In Dispute

DESCRIPTION:

Complete construction and initiate operations of a low-level mixed waste
laboratory.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* Continued planning activities to provide analytical services to satisfy
the proposed dispute resolution requirements.

" Continued Waste Sampling and Characterization Facility (WSCF)
construction on schedule.

" The RL contractor prepared a business plan to acquire all laboratory
services needed for low-level mixed waste analyses. The plan is being
reviewed by RL.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Sign the Senior Executive Council (SEC) agreement for resolution of
dispute.

* Continue WSCF construction. Receive laboratory modules and start
installation.

MILESTONE STATUS/PROBLEMS/ISSUES

* Final approval of the SEC agreement is required to resolve the existing
dispute on this milestone.
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MAJOR MILESTONE: M-15-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: J. D. Bauer MANAGER: T. M. Winctzak

BASELINE DATE: September 2005 PROJECTED DATE: September 2005

DESCRIPTION:

Complete the RI/FS or RCRA RFI/CMS process for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-15-01B/C Submit final 1100-EM-1 12/92 12/92
RI/FS report to EPA and
Ecology.

M-15-02D Submit draft phase I, II, 6/93 6/93
and III FS for 200-BP-1
source areas.

M-15-04A Submit draft 300-FF-5 F/S 7/15/93 7/15/93
Phase 1/2 report to EPA
and Ecology.

ACCOMPLISHMENTS

* Completed an ecological assessment plan for the 200 area.

* Issued Synthesis of Ecological Data from the 100 Area (WHC-ER-0601) draft
report.

* Completed the last four boreholes at the 100-KR-1 OU.

* Initiated 100-NR-1 OU vadose drilling activities.

* Initiated qualitative RA at 100-BC-1.

" Completed the second round sampling at 100-BC-5.

* Completed the fourth round of sampling for 300-FF-5 GW investigations was
complete.

" The Phase I RI Draft-B Report and the Phase I/II FS Draft A comments for
the 300-FF-1 OU have been received from the regulators.

" Completed sediment sampling along the shores of the Columbia River.

* The contract for soil washing treatability at 300-FF-1 was approved.
Procedures and supporting documents for the test are in preparation.



PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Complete Milestone M-15-01B/C, submit final 1100-EM-1 RI/FS Report to EPA
and Ecology.

* Prepare the risk assessment for the 300-FF-5 OU will continue for
inclusion in the RI Phase I report.

* Complete 100-BC-5 OU first round sampling data validation.

* A change request accelerating preparation of the FS 3 report for the
source units at 200-BP-1 will be prepared and approved.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: J. D. Bauer MANAGER: T. M. Wintczak

BASELINE DATE: September 2018 PROJECTED DATE: September 2018

DESCRIPTION:

Complete the remedial actions for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* Completed and delivered the Geophysical Survey Report and Project Plan
for the Pickling Acid Crib expedited response action (ERA) to EPA,
Ecology, and RL.

- Installed for monitoring of volatiles at the Riverland ERA 11 soil gas
probes.

a Commenced preparation of a planning proposal for an ERA for the 200 West
groundwater (per the AAMR's report recommendation).

- Issued the EE/CA for the Sodium Dichromate ERA for parallel review
between the Tri-Party Agreement parties and the public.

* Completed Phase 1 characterization activities at the North Slope ERA
including drilling and sampling 45 shallow holes.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Issue the planning proposal for the 200 west groundwater ERA.

* Completed Phase 1 Sampling activities for the Riverland Rail Wash Pit.

* Commence 24-hour operations at the Carbon Tetrachloride ERA.

- Issue the EE/CA for the North Slope ERA.

* Issue the EE/CA for the Riverland Rail Wash Pit ERA.

* Issue the EE/CA for the Pickling Acid Crib ERA.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MAJOR MILESTONE:
STATUS FOR END OF MONTH:

DOE DIRECTOR: J. M. Hennig

M-17-OOA:
BASELINE DATE: June 1995

M-17-00
NOVEMBER 1992

MANAGER: D. E. Kelley

PROJECTED DATE: June 1995

DESCRIPTION:

Complete liquid effluent treatment facilities and upgrades for Phase I
effluents.

M-17-OOB:
BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION:

Implement best available technology/all known, available, and
methods of prevention, control, and treatment (BAT/AKART) for
liquid effluents at the Hanford Site.

reasonable
all Phase II

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-17-09A Complete definitive design of "300 7/93 7/93
Area Treated Effluent Disposal
Facility" (Project L-045H) and
submit design documentation to the
EPA and Ecology as a primary
document.

M-17-17D Limit UO /U Plant Wastewater effluent 12/92 12/92
flow to less than or equal to 250
gallons per minute, averaged over
the calendar month.

ACCOMPLISHMENTS

* Received 90% design package on Project L-045H from the vendor.
internal RL and contractor review of the design package.

Initiated

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Complete definitive design of the 200 Area Treated Effluent Disposal
Facility (Project W-049H) collection system.



* Complete 30% definitive design of the Project W-049H disposal system and
initiate detailed definitive design work on the disposal system.

* Initiate construction of the Project W-049H collection system.

* Initiate construction of the "242-A Evaporator/PUREX Condensate Treatment
Facility" (i.e., Project C-018H) process facility.

- Complete design work on the 300 Area Treated Effluent Disposal Facility
(Project L-045H) (M-17-09A).

* Present groundwater assessment plans to EPA and Ecology for the
216-U-14 Ditch, 216-Z-20 Crib, 216-U-17 Crib, and the 100-D Ponds by 1/93
(M-17-13).

- Present groundwater assessment plans to EPA and Ecology for the 1325-N
Liquid Wastewater Disposal Facility, 216-W-LWC Crib, 284-W Powerhouse
Pond, and the 2101-M Pond by April 1993 (M-17-13).

* Initiate negotiations on additional milestones containing the terms and
conditions outlined by EPA and Ecology to allow continued discharges to
the 300 Area Process Trenches.

MILESTONE STATUS/PROBLEMS/ISSUES

- Milestone on schedule. Design work for the 300 Area Treated Effluent
Disposal Facility (Project L-045H) proceeds ahead of schedule.

* Ecology and EPA outlined the terms and conditions under which they would
approve continued discharge of the 300 Area Process Sewer to the 300 Area
Process Trenches. Conditions include abandonment of the western trench,
additional flow restrictions, additional reporting requirements, and
installation of additional flow measuring devices. RL is evaluating the
conditions and will initiate negotiations with the regulators on this
issue.

* Compliance with all effluent flow restrictions contained in Tri-Party
Agreement Milestone M-17 have been maintained.
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MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: March 1997

MANAGER: R. J. Roberts

PROJECTED DATE: March 1997

DESCRIPTION:

Complete Waste Receiving and Processing (WRAP) Module 1 Construction and
Initiate Operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

C"
ACCOMPLISHMENTS

* Received HQ approval of the evaluation that concluded that the
environmental impacts of WRAP 1 is adequately addressed by the Hanford
Defense Waste EIS. No further documentation for compliance with the
National Environmental Policy Act is required.

- -Continued discussions pertaining to the RCRA permit application at the
monthly Tri-Party Agreement Unit Managers meeting.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue Title 2 Design activities and complete 90% design review.

MILESTONE STATUS/PROBLEMS/ISSUES

* Milestone is on schedule.

- Insurmountable difficulties in obtaining representative samples from
surrogate supercompacted wastes has required that alternative means of
sampling and characterization be evaluated. The supercompactor has been
eliminated from the TRU waste processing line, although there will still
be a supercompactor as part of the low-level radioactive waste processing
line.
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MILESTONE M-18-00
FY 1993
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MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts

BASELINEiDATE: September 1999 PROJECTED DATE: September 1999

DESCRIPTION:

Complete WRAP Module 2 construction and initiate operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
None.

ACCOMPLISHMENTS

A joint field trip with Ecology to the Waste Isolation Pilot Project
(WIPP) in Carlsbad, New Mexico, was conducted for the purpose of
resolving open issues regarding the submodularization of the WRAP 2
Project. RL is proposing the submodularization of the WRAP 2 Project
because of delay in the WIPP remote-handled transuranic waste management
capabilities.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue preparation of the advanced conceptual design for WRAP 2A.

* Obtain approval of Tri-Party Agreement change request M-19-91-01 from
Ecology and EPA.

* Continue with waste form qualification testing.

* Initiate activities for the development of the WRAP 2A preliminary safety
analysis report.

* Complete an engineering study for WRAP 2B to develop alternatives for
transuranic treatment and recommendations for treatment (proposed interim
milestone M-19-03).

* Prepare and approve the WRAP 2A engineering and development program plan.
This plan will outline the testing and development requirements for
technologies being considered for inclusion in the WRAP 2A waste
treatment systems.

- Obtain Key Decision 1 for WRAP 2A from HQ. This decision is required to
proceed into detailed definitive design of the project.



MILESTONE STATUS/PROBLEMS/ISSUES

* Significant technical issues continue to exist regarding the WIPP waste
acceptance criteria impact on the design of WRAP 2. The portion of
WRAP 2 (i.e., WRAP 2B) that will receive and process remote handled
transuranic waste contaminated hazardous waste (i.e., mixed remote
handled transuranic [RH-TRU] waste) is behind schedule. Design of WRAP
2B cannot proceed until the WIPP waste acceptance criteria issues are
resolved. The portion of WRAP 2 that was not affected by the WIPP waste
acceptance criteria (i.e., WRAP 2A) remains on schedule.

* Because the design of WRAP 2 is tied to the WIPP waste acceptance
criteria, the Key Decision 0 was made 6 months behind schedule. The
schedule for WRAP 2 that reflects the impacts of the delay of KD-O was
reflected in the Tri-Party Agreement Change Request under review by
Ecology and EPA.
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scheduled on WRAP 2. Cost was credited to correct FY 1992 contract accruals. Resources will be rediverted and
milestone schedule is being maintained.
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MAJOR MILESTONE: M-20-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: R. D. Izatt

BASELINE DATE: May 1996

MANAGER: S. M. Price

PROJECTED DATE: May 1996

DESCRIPTION:

Submit Part B permit applications or closure plans for all RCRA treatment,
storage, and disposal units (TSD) units.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-20-30 Submit 303-M Oxide 10/92 Dispute*
Facility Part B.

M-20-40 Submit 100-D Ponds 2/93 2/93
Closure Plan.

M-20-50 Submit 242-A 8/93 8/93
Evaporator/PUREX Plant
Process Condensate
Treatment Facility
Part B.

*See "Milestone Status/Problems/Issues."

ACCOMPLISHMENTS

Transmitted closure plans to meet four interim milestones:

M-20-25, Submit Hanford Patrol Academy Demolition Site Closure Plan
M-20-26, Submit Ashpit Demolition Site Closure Plan
M-20-27, Submit Hexone Storage and Treatment Closure Plan
M-20-28, Submit E-8 Borrow Pit Demolition Site Closure Plan.

* Transmitted Revision 1 of the Request for Exemption from Lined Trench
Requirements and From Land Disposal Restrictions for Residual Liquid at
218-12-B Burial Ground Trench 94 in support of milestone M-20-06.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Submit 305-B Part B Revision 1 (M-20-08).

- Develop and submit 100 D Pond Closure Plan (M-20-40)

" Respond to Notices of Deficiency for the 222-S Laboratory Complex Part B
Permit Application (M-20-22; completed December 1991)

Ln



MILESTONE STATUS/PROBLEMS/ISSUES

* M-20-30, Submit 303-M Oxide Facility Part B to Ecology and EPA--A request
to withdraw the Part A permit application for the 303-M Oxide Facility
was prepared and transmitted to Ecology. Ecology denied the withdrawal
request. RL prepared a response opposing the Ecology denial and a change
request to delete this milestone. Ecology is reviewing the change
request. A formal dispute resolution may be required.

* M-20-40, Submit 100-D Pond Closure Plan to Ecology and EPA--Work is
proceeding on schedule meet the current milestone date. A meeting was
held with Ecology, Kennewick Office, to discuss the closure strategy for
the TSD unit.

* During the month of November 1992, 18 closure/postclosure plans were
in progress. Closure plans that are nearing issuance for public
comment include 183-H Solar Evaporation, 300 Area Solvent Evaporator
(ASE) Basins, and 2727-S Nonradioactive Dangerous Waste Storage
Facility (NRDWSF). Closure plans that are undergoing regulator
review of revised plans or Notice of Deficiency response tables
include 2101-M Pond, 216-B-3 Pond System, Nonradioactive Dangerous
Waste Landfill (NRDWL), 4843 Alkali Metal Storage Facility (AMSF),
SST System, 303-K Radioactive Mixed Waste Storage Facility (RMWSF),
304 Concretion Facility, 300 Area Waste Acid Treatment System
(WATS), 105-DR Sodium Fire Facility, and 3718-F Alkali Metal
Treatment and Storage Facility (AMTSF).
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MILESTONE M-20-00
FY 1993
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MAJOR MILESTONE: M-24-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: December 1992

MANAGER: R. R. THOMPSON

PROJECTED DATE: December 1992

DESCRIPTION:

Install RCRA groundwater monitoring wells at the rate of 29 in calendar year
(CY) 1989, 30 in CY 1990, and 50 per year thereafter until all land disposal
units and SSTs are determined to have RCRA-compliant monitoring systems.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-24-00 Install 50 wells for 12/92 12/92
CY 1992.

M-24-23 Install one additional 12/92 12/92
well RCRA around the
241-S-10 Pond and Ditch
(7 total).

ACCOMPLISHMENTS

* Completed drilling-associated actions with meeting the
for CY 1992.

interim milestones

* Completed three interim milestones:

" M-24-22, Install one additional RCRA well around the 1324-N Pond (12
total)

* M-24-26, Install two RCRA wells around the NRDWL (9 total)

* M-24-27, Install two RCRA wells around B Pond (19 total).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Prepare and submit documentation of completion of all CY 1992 interim
milestones and the major milestone.

* Initiate drilling activities for CY 1993 wells.

* Prepare and submit documentation of achieving a RCRA-compliant
groundwater monitoring system for the Hanford Site.

MILESTONE STATUS/PROBLEMS/ISSUES

* Hanford technical staff, working with Ecology technical staff, have
determined the locations for 26 sites to receive RCRA groundwater

n
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monitoring wells in CY 1992. Ecology has indicated technical agreement
on reducing the CY 1992 milestone to require up to 30 wells to be drilled
instead of the currently required 50 wells. The change package modifying
the major milestone to read "up to 50 wells per year," consistent with
the number of wells required in CY 1992, began a public review period in
April 1992. Responses to the few public comments were received and the
package was ready for signature in August. No modifications of the
proposed change in the milestone were required. RL transmitted a letter
on October 23 compiling all comments and responses to request final
approval by Ecology and the EPA. The change package has been transmitted
to the Acting Director of Ecology for signature.
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MILESTONE M-24-00
FY 1993
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MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: April 1993

MANAGER: C. J. Geier

PROJECTED DATE: April 1993

DESCRIPTION:

Submit Annual Hanford Land Disposal Restrictions (LDR) Report in Accordance
with the LDR Plan to Cover the Period from April 1 through March 31.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-26-01C Submit an annual Hanford LDR 4/30/93 4/30/93
Report in accordance with the
LDR Plan to cover the period
from April 1 of the previous
year through March 31 of the
reporting year.

ACCOMPLISHMENTS

* The contractor initiated work on the 1993 LDR Report.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* The contractor is scheduled to issue the preliminary draft 1993 LDR
Report for RL review in March 1993.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MILESTONE M-26-00
FY 1993
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MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: J. D. Bauer

BASELINE DATE: September 1993

MANAGER: T. M. Winctzak

PROJECTED DATE: September 1993

DESCRIPTION:

Complete integrated general investigations and studies for the 100 Area.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-30-05 Complete installation of all 9/93 9/93
field instrumentation and
initiate monitoring activities
necessary to perform long-term
aquifer river investigations.

ACCOMPLISHMENTS

* Completed drafts of the threatened and endangered species assessments.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Ecological investigations continue on lower priority OU.

* Submit the Bald Eagle Site Management Plan for the Hanford Site to
the US Fish and Wildlife Service and Washington Department of Wildlife.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MILESTONE M-30-00
FY 1993
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MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: NOVEMBER 1992

DOE DIRECTOR: R. W. Brown

BASELINE DATE: TBD

MANAGER: R. L. Fritz

PROJECTED DATE: TBD

DESCRIPTION:

Provide additional DST capacity. Construction complete.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-31-02 Recommend additional tank 09/30/92 08/31/93
milestones.

ACCOMPLISHMENTS

* Draft change request M-31-92-02, which outlines proposed future
milestones for M-31-00, is being reviewed by Ecology. Negotiations to
finalize the milestones for the Multi-Function Waste Tank Storage
Facility will begin in January.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Resolve the issues associated with the Ecology denial of the
M-31-92-03 change request.

MILESTONE STATUS/PROBLEMS/ISSUES

* A change request has been developed to allow the deferral of the
evaluation of additional DST capacity needs (M-31-02) until after the
completion of the TWRS rebaselining effort. The change request was
denied based on the timeliness of the request. RL has entered dispute
resolution to resolve this interim milestone issue. Informal
negotiations to resolve the dispute are scheduled to begin in January.
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MILESTONE M-31-00
FY 1993
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Variance Explanation: Resources were not applied to preliminary drawings and technical analysis as planned due to underestimating the effort required to complete the

Functional Analysis (FA) design recommendation. Resources will be transfered to FA via change control. KEH has not received billings for consultant services. Delay in staffing

level and in taking occupancy of the project office area. Underruns will continue as increased contingency until activity completion, billing, and moving expenses are

incurred during normal project execution.
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